Draft Agenda
Hunters Point Shipyard
Property Transfer
Regulatory Agencies, Navy and City/Lennar Meeting

Wednesday, June 15, 2016
10:30 am to 2:30 pm

LOCATION: Lennar Offices, Treasure Island Conference Room, One Sansome Street,
32nd floor, San Francisco, CA
Conference Call Number: (877) 810-9415; Participant Code: 231841

1) Introductions
2) Agenda Review
3) Date for Next Meeting — July 28?

4} CRUPs
a) Parcel B-1 CRUP — OCli edits to DTSC draft sent 060716

5) Parcel B-1 FOST
a) IR-10, Bldg 123, Navy sent OPS determination on 3/29/2016

6) Parcel G Residential Use Request
a) Questions/comments on Draft Feasibility Assessment (comments requested by
6/23/2016)
b) Revisions to schedule for Feasibility Assessment and ESD (if any)

Transfer of Parcels B-1, IR7/18 (Lots 1, 2 and 3), and G

7} Navy Revised OMP for B-1
8) Parcel G FOST — waiting on
e ESD for shrinking the Residential Use ARIC
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Update on Timeline for B-1, IR7/18 (all three lots) and G transfer

e Jan 2017  Final FOST issued

e 2/1/2017 CRUP, deeds and RMP (where applicable) need to be in final form so
meeting preparation process can be started

e 2/27/2017 Mayor's HPS Citizens Advisory Committee (CAC) Environment and Reuse
Subcommittee - presentation of Executive Summary Status of Environmental
Remediation at HPS (Executive Summary) and discussion of the contents and any of
the documents

e 3/13/2017 Mayor's HPS CAC presentation of Executive Summary and discussion of
the contents and any of the transfer documents listed above

e 3/21/2017 OCIl Commission presentation of Executive Summary and discussion of
the contents and any of the transfer documents. Also presentation and discussion of
PLL package terms and conditions (if known)

e 4/10/2017 Mayor's HPS CAC action to recommend to Commission to accept transfer

e 4/18/2017 OCIl Commission action to authorize the OCll Executive Director to
execute/sign the documents including MOA, deeds and PLL

e 4/28/2017 Close of Escrow

Action Items
Discussion at July 2016 meeting

CRUPs
a) CRUP for Lots 1 and 3 of IR7/18 - DTSC draft dated 3/29/2016
b) CRUP for Lot 2 (Radiological restrictions) - DTSC draft dated 3/27/2016

Updated RMP
a) Update figures for B-1, G, and Lots 1 and 3 at IR7/18

b) Add Section 2 language for B-1, G, and Lots 1 and 3 at IR7/18
c) Language referenced in Parcel G ESD

Discussion at meeting in fall 2016

1) ROS and legals
e DPW finalizing ROS for Lots 1, 2 and 3 at IR7/18 and writing legal descriptions
e Parcel B-1 - ROS being drafted by DPW

2) Parcel G CRUP - DTSC draft 8/18/2015 version - Need to update Statement of Facts,
figures and ARICs based on ESD

Future discussions
e Technical Analysis for Parcel C “further action” foundations to right size the RMP

Section 5.4.3 designation
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